
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:39 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 565 Date: 20-Oct-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 138

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF is working in the field this Saturday. I am not working this Saturday.

ITEM 64, INSTALL STRUCTURAL STEEL (BRIDGE) (PIPE BEAM) (HINGE AW & AE);
HINGE A HPB’S INSTALL - PULL FROM SKYWAY INTO SAS:

This work is inspected by others.

In the morning, ABF ironworkers continue pulling the W-Line, South HPB, which was started yesterday
10/19/2012. They complete the HPB pulling operation in the morning, with the HPB pulled through
Diaphragms A and B in the SAS. The HPB is not in the final position and is rough set a few inches from
where it needs to be located.

In the afternoon, ABF ironworkers perform various cleanup work from the HPB pulling operations and
prepare the equipment for the future HPB operations.
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